Approved For Release 2003/01/24 : CIA-RDP74B00776R000109330055-662

TO: Commander WRSP(IV)	
SUBJ: Staging Report-Operation	25X1A
1. GENERAL: Operation was established by project headquarters	25X1A
to support transfer of U-2C number 358 from	25X1
was utilized as staging base for fueling and pilot exchange.	
2. PERSONNEL: The staging team was comprised of 12 individuals. See	
9773 for names and designations.	25X1A
3. TRANSPORTATION: Mats Hickam provided one C-118 for personnel and cargo	
transportation. Planning intent was to maintain the C-118 at	25X1A
throughout the staging operation. Due to mechanical discrepencies, the	5
aircraft was released upon arrival at for return to Hickem for	25X1A
maintenance. Replacement aircraft for return of staging team was secured	
from Hickam upon staging termination.	
4. Schedule - C-118	05)/4.0
Dept. 29/0300L Arr. 29/1850L 02/1510L Hickam stopover both ways - 2 Hrs ground time.	25X1A 25X1A
5. Schedule U-2C	057/4
Dept. 31/0400L Arr. 31/0931L 31/1900L ground time 3+30	25X1A 25X1A 25X1A 25X1A
6. SUPPORT EQUIPMENT: With the exception of the air starter unit, all	
operational support equipment was carried by the staging team. Messing	
billeting and other incidental base support was provided by	25X1A 25X1A
Base support was adequate. Equipment provided by	
<pre>1 - Vehicle tow 1 - Vehicle, staging Commander, pilot transfer & pogo chase</pre>	
2 - Power unit mobile 28 VDC 1 - Starter air	
5 - Cyl. Offor P/B & to bottom A/C oxygen system	

Approved For Release 2003/01/24 : CIA-RDP74B00776R000100130055-6

Approved For Release 2003/01/24 : CIA-RDP74B00776R000100130055-6

1 - Safe security storage 1 - Typewriter for Commo. 1 - Lift, fork (for support A/C) 1 - Radio mobile UHF 2 - Work areas in SAR hangar 5 - Guards security 11 - Billeting accomodations 7. GROUND TIME U-2C: Suggested minimum four hours for turn around. Detailed ground activities: Pilot A/C removal :10 Tow in :30 Fueling 1:00 Oxygen Service :25 Preflight :30 Tow out :30 Pilot hook up :15 A/C Start & T.O. :06 3:26 Time Buffer 8. RECOMMENDATIONS: Air starter unit asset at total one each. Suggest staging team carry one starter unit to and utilize the in place starter as stand by spare.

Major, USAF

Staging Commander

25X1A

25X1A

25X1A